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L BACKGROUND

Site No: A4FE Delivery Order No: N/A
CERCLIS No: FLD982104761 DO Amount: N/A

Response Authority: CERCLA, Fund Lead Contractor: WRS

Completion Date: Activities On-going NPL Status: Non-NPL

Start Date: 7/1/04 Personnel on-site: EPA-1, ERRS-3,

USCG GST -1, START - 1

See Polrep number 1 for a detailed background description.

II. PRESENT SITUATION (September 21 - September 27):

Total

Disposal activities have been halted due to heavy rains from recent tropical
systems. To increase the amount of waste water transported off-site per day for
disposal, WRS has sub-contracted with additional disposal facilities.

ERRS is loading tank trucks for transport to Florida and Georgia disposal
facilities. Each tank truck has a 5,500 gallon capacity. An estimated 2,000,000
gallons of waste water were on-site as of September 1, 2004. EPA and USCG
GST on-site.

As of September 21, 2004 estimated disposal:

Waste Management 464,100 gallons
Environmental Outsource 352,000 gallons
Greenleaf 66,000 gallons

882,100 gallonsg
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I11.

COSTS TO DATE (estimated)

Costs
USCG - GST 7.000
START 8,000
ERRS - WRS 265.457
Total 280,457

FUTURE ACTIONS

1. START to conduct soil sampling outside of the secondary containment.

2. The Site to be re-started by October 20, 2004.

Ceiling
10,000
25,000

900,000

935.000



